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IWP

NEWARK BAY STUDY AREA RIWP
SEDIMENT SAMPLING AND SOURCE IDENTIFICATION PROGRAM

Task Name

AOC Signed

II. Sediment Sampling Program TBD

Phase I Sediment Investigation (SI) Program 791 days

10 days

Develop Draft Remedial Investigation Work Plan (RIWP) 120 days

USEPA Review/Comment 390 days

Revise/Resubmit 61 days

USEPA RIWP Approval 11 days

Premobilization Tasks 60 days

Contractor Selection 60 days

Staging Area Planning/Coordination 60 days

Utility Identification 45 days

USEPA Notification of Field Work 0 days

Implement Field Work 81 days

Final Planning/Coordination 7 days

Mobilization 4 days

BAZ Investigation 17 days

Perform Survey 2 days

Analyze BAZ Data 23 days

Bathymetric Survey 23 days

Perform Survey 9 days

Data Review/Assessment 14 days

Meeting with USACE/USEPA 0 days

Sediment Sampling/Processing 32 days

Demobilization 7 days

Lab Analyses/Data Validation 90 days

Data Review/Assessment 45 days

Present/Discuss Data with USEPA 0 days

Phase II SI Program TBD

Addend Existing RIWP 60 days

USEPA Review/Comment 60 days

Revise/Resubmit 30 days

USEPA Approval of Addendum 14 days

Phase II SI Field Work 0 days

1 day?

III. Source Characterization Program TBD

Source Identification Program TBD

Develop Draft Source Identification Plan (presented as part of RIWP) 120 days

Source Identification Activities 180 days

Complete Source Sampling Work Plans 60 days

Source Sampling Plan 74 days

Submit Source Sampling Work Plan 0 days

USEPA Review/Comment 60 days

Revise/Resubmit 30 days

USEPA Source Sampling Work Plan Approval 14 days

Source Sampling Field Work 0 days

IV. USEPA Risk Assessment Plan/Field Work (Start TBD) TBD

V. USEPA Modeling Plan/Field Work (Start TBD) TBD

VI. RI Report (Start TBD)

VII. Feasibility Study Work Plan (FSWP) (Start TBD)

TBD

TBD
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